
12/21/2016 20170120

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

CNP047 Pay Period:  12/21/2016Contract: Estimate Number: 0022 to  01/20/2017Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/13/2015

03/03/2015

03/23/2015

04/17/2015

%

$1,759,221.66

1145.0

649.0

649.0

56.68

%Percent Complete($):

%Percent Behind:

MORGAN, ROANE

21.40

Date Notice to Proceed: 04/13/2015

05/31/2018

$62,664,121.74

$62,793,238.70

$24,836,124.54 $901,036.76$23,935,087.78

$0.00

$-10,939.57Test Report Payment Adjustments:

$24,825,184.97 $23,915,683.74 909,501.23

$23,076,902.88 $439,273.73$22,637,629.15

$1,297,458.63 $461,763.03

$-19,404.04 $8,464.47

$0.00 $0.00

Reconstruction on U.S. 27 (S.R. 29) from S.R. 61 in Roane Co

35.28

20170120

Project(s): 65001-3266-14, 73008-3243-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-29(84)74.48 197432398,881.0365001-3266-14 51Reconstruction on U.S. 27 (S.R. 29) from S.R. 61 in Roane Co
NH-29(84)25.52 777441510,620.2073008-3243-14 18Reconstruction on U.S. 27 (S.R. 29) from S.R. 61 in Roane Co

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3266-14 0902 9530 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

134,149.480

$0.00

$134,149.48

104-02.01 VALUE ENGINEERING
CHANGE/VALUE ENGINEERING
CHANGE

73008-3243-14 0100 9063 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,663.53

0.000

1.000

$0.00

$2,663.53

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Box Culvert Demo
Rock Bridge Rd Sta. 40+40

65001-3266-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $138,000.00

0.000

0.600

$0.00

$82,800.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

73008-3243-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $92,000.00

0.000

0.600

$0.00

$55,200.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

65001-3266-14 0100 9047 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,200.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

73008-3243-14 0100 9048 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,200.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0065001-3266-14 0100 9043 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90430100

-42,242.93-42,242.930

-60.31-60.310

65001-3266-14 0500 9044 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

73008-3243-14 0100 9049 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90490100

-33,792.30-33,792.300

-1,348.70-1,348.700

73008-3243-14 0500 9050 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3266-14 0100 9045 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

65001-3266-14 0500 9046 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

73008-3243-14 0100 9051 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

73008-3243-14 0500 9052 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

65001-3266-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,890.000 $0.80

0.000

290.000

$0.00

$232.00

109-10.01 TRAINEE

73008-3243-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,590.000 $0.80

0.000

290.000

$0.00

$232.00

109-10.01 TRAINEE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4.35 1.001.00 0.000.0065001-3266-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $840,000.00

0.000

1.000

$0.00

$840,000.00

201-01 CLEARING AND GRUBBING

73008-3243-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $560,000.00

0.000

1.000

$0.00

$560,000.00

201-01 CLEARING AND GRUBBING

65001-3266-14 0500 1760 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,287.65

0.000

0.000

$0.00

$0.00

202-01.02 REMOVAL OF ASBESTOS

73008-3243-14 0500 1760 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,007.35

0.000

0.000

$0.00

$0.00

202-01.02 REMOVAL OF ASBESTOS

73008-3243-14 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $6.80

0.000

0.000

$0.00

$0.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(24" RCP ,STA. 157+19)

65001-3266-14 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $1.24

0.000

0.000

$0.00

$0.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(24" CMP, STA. 183+00)

65001-3266-14 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $11.49

0.000

0.000

$0.00

$0.00

202-02.03 REMOVAL OF PIPE (SIZE ,STA.)/
(54" RCP, STA. 192+80)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3266-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $11.49

0.000

0.000

$0.00

$0.00

202-02.04 REMOVAL OF PIPE (SIZE ,STA.)/
(60" RCP, STA. 204+43)

65001-3266-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $6.90

0.000

0.000

$0.00

$0.00

202-02.05 REMOVAL OF PIPE (SIZE ,STA.)/
(30" CMP, STA. 217+00)

65001-3266-14 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $6.79

0.000

0.000

$0.00

$0.00

202-02.06 REMOVAL OF PIPE (SIZE ,STA.)/
(24" RCP, STA. 236+45)

65001-3266-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $10.19

0.000

0.000

$0.00

$0.00

202-02.07 REMOVAL OF PIPE (SIZE ,STA.)/
(72" CMP, STA. 241+38)

73008-3243-14 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

373.000 $2.63

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

73008-3243-14 0500 1770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $94,521.84

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 73-SR029-13.18)

65001-3266-14 0500 1770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $94,521.84

0.000

0.000

$0.00

$0.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 65-SR029-0.22)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3266-14 0500 1780 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $94,521.84

0.000

0.000

$0.00

$0.00

202-04.03 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 65-SR029-0.33)

73008-3243-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,186.45

0.000

0.000

$0.00

$0.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 10)

73008-3243-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,186.45

0.000

0.000

$0.00

$0.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 10A)

65001-3266-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,186.45

0.000

0.000

$0.00

$0.00

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 21)

65001-3266-14 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,072.11

0.000

0.000

$0.00

$0.00

202-06.04 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 23)

65001-3266-14 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,423.70

0.000

0.000

$0.00

$0.00

202-06.05 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 25)

65001-3266-14 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,121.52

0.000

0.000

$0.00

$0.00

202-06.06 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 30)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73008-3243-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,186.45

0.000

0.000

$0.00

$0.00

202-06.07 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 54B)

73008-3243-14 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,601.29

0.000

0.000

$0.00

$0.00

202-06.08 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 54C)

65001-3266-14 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

503,437.000 $4.73

0.000

201,111.920

$0.00

$951,259.38

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

73008-3243-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

254,676.000 $4.73

0.000

191,012.450

$0.00

$903,488.89

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

65001-3266-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.10

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

73008-3243-14 0100 9021 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.10

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

696064.63 136,931.39136,931.39 0.000.0065001-3266-14 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

400,761.000 $25.92

0.000

136,931.390

$0.00

$3,549,261.63

203-01.09 ACID PRODUCING MATERIAL
HAUL & TIP FEE

73008-3243-14 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,268.000 $25.92

0.000

0.000

$0.00

$0.00

203-01.09 ACID PRODUCING MATERIAL
HAUL & TIP FEE

73008-3243-14 0100 0120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,750.000 $14.99

0.000

0.000

$0.00

$0.00

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

65001-3266-14 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,000.000 $19.50

0.000

34,883.720

$0.00

$680,232.54

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

73008-3243-14 0100 9068 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.50

2,662.510

2,662.510

$51,918.95

$51,918.95

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

65001-3266-14 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,016.000 $2.66

0.000

5,265.010

$0.00

$14,004.93

203-04 PLACING AND SPREADING
TOPSOIL

73008-3243-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,310.000 $2.66

0.000

3,614.560

$0.00

$9,614.73

203-04 PLACING AND SPREADING
TOPSOIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9630.92 2,754.332,754.33 0.000.0065001-3266-14 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,000.000 $4.64

0.000

2,754.330

$0.00

$12,780.09

203-05 UNDERCUTTING

73008-3243-14 0100 9022 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.10

0.000

2,473.790

$0.00

$17,551.54

203-05 UNDERCUTTING

65001-3266-14 0100 0190 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,260.000 $8.57

0.000

0.000

$0.00

$0.00

203-06 WATER

73008-3243-14 0100 0140 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $8.57

0.000

0.000

$0.00

$0.00

203-06 WATER

65001-3266-14 0100 0200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

662.000 $22.29

0.000

1,301.110

$0.00

$29,001.74

203-15.03 COMPACTED CLAY

73008-3243-14 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $22.29

0.000

0.000

$0.00

$0.00

203-15.03 COMPACTED CLAY
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 16.5916.59 0.000.0065001-3266-14 0500 1790 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,910.000 $7.39

0.000

16.590

$0.00

$122.60

204-02.01 DRY EXCAVATION (BRIDGES)

73008-3243-14 0500 1780 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

333.000 $7.39

0.000

0.000

$0.00

$0.00

204-02.01 DRY EXCAVATION (BRIDGES)

65001-3266-14 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.09

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

73008-3243-14 0500 9040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.09

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

65001-3266-14 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.30

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

73008-3243-14 0500 9041 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.30

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3266-14 0500 1800 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,940.000 $15.45

0.000

0.000

$0.00

$0.00

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

73008-3243-14 0500 1790 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

652.000 $15.45

0.000

0.000

$0.00

$0.00

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

65001-3266-14 0500 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.18

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

73008-3243-14 0500 9038 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.18

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

65001-3266-14 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.81

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

73008-3243-14 0500 9039 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.81

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)
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2182.48 947.53947.53 0.000.0065001-3266-14 0500 1810 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $90.46

0.000

947.530

$0.00

$85,713.56

204-04.01 ROCK EXCAVATION (BRIDGES)

73008-3243-14 0500 1800 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

358.000 $90.46

0.000

0.000

$0.00

$0.00

204-04.01 ROCK EXCAVATION (BRIDGES)

65001-3266-14 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $135.69

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

73008-3243-14 0500 9035 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $135.69

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

65001-3266-14 0500 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $162.83

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

73008-3243-14 0500 9036 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $162.83

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)
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576.00 180.00180.00 0.000.0065001-3266-14 0500 1820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $22.49

0.000

180.000

$0.00

$4,048.20

204-05 ROCK DRILLING (BRIDGES)

73008-3243-14 0500 1810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $22.49

0.000

0.000

$0.00

$0.00

204-05 ROCK DRILLING (BRIDGES)

65001-3266-14 0100 0210 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $30.38

0.000

618.640

$0.00

$18,794.28

204-08 FOUNDATION FILL MATERIAL

73008-3243-14 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $30.38

0.000

96.860

$0.00

$2,942.61

204-08 FOUNDATION FILL MATERIAL

73008-3243-14 0500 1820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $51,329.53

0.000

0.000

$0.00

$0.00

204-09.01 COFFERDAM (PIER NO. ,STA.)/
(STA. 142+99.73)

73008-3243-14 0500 1830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37,965.27

0.000

0.000

$0.00

$0.00

204-09.02 COFFERDAM (PIER NO. ,STA.)/
(STA. 143+66.10)

73008-3243-14 0500 1840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37,965.27

0.000

0.000

$0.00

$0.00

204-09.03 COFFERDAM (PIER NO. ,STA.)/
(STA. 143+10.06)
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73008-3243-14 0500 1850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37,965.27

0.000

0.000

$0.00

$0.00

204-09.04 COFFERDAM (PIER NO. ,STA.)/
(STA. 143+75.75)

65001-3266-14 0500 1830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $53,953.23

0.000

0.000

$0.00

$0.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(STA. 179+13.97)

65001-3266-14 0500 1840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $53,953.23

0.000

0.000

$0.00

$0.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(STA. 179+81.93)

65001-3266-14 0500 1850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $53,953.23

0.000

1.000

$0.00

$53,953.23

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(STA. 177+83.18)

65001-3266-14 0500 1860 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $53,953.23

0.000

1.000

$0.00

$53,953.23

204-10.04 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(STA. 178+62.33)

65001-3266-14 0500 1870 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,966.21

0.000

1.000

$0.00

$38,966.21

204-10.05 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(STA. 179+50.58)

65001-3266-14 0500 1880 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,966.21

0.000

0.000

$0.00

$0.00

204-10.06 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(STA. 173+20.86)
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65001-3266-14 0500 1890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,966.21

0.000

0.000

$0.00

$0.00

204-10.07 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(STA. 173+88.58)

65001-3266-14 0500 1900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,966.21

0.000

0.000

$0.00

$0.00

204-10.08 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(STA. 173+71.57)

65001-3266-14 0500 1910 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,966.21

0.000

1.000

$0.00

$38,966.21

204-10.09 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(STA. 174+34.11)

65001-3266-14 0500 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

285.000 $180.25

0.000

0.000

$0.00

$0.00

204-14 CORE DRILLING FOR
PILES(ROCK)

73008-3243-14 0500 1860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $180.25

0.000

0.000

$0.00

$0.00

204-14 CORE DRILLING FOR
PILES(ROCK)

65001-3266-14 0500 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $20.60

0.000

0.000

$0.00

$0.00

204-15 CORE DRILLING FOR PILES(SOIL)

73008-3243-14 0500 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $20.60

0.000

0.000

$0.00

$0.00

204-15 CORE DRILLING FOR PILES(SOIL)
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6370.66 2,254.662,254.66 0.000.0065001-3266-14 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,398.000 $4.30

0.000

2,254.660

$0.00

$9,695.04

209-01.31 TEMPORARY MULCH FILTER
BERM

73008-3243-14 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,333.000 $4.30

0.000

884.660

$0.00

$3,804.04

209-01.31 TEMPORARY MULCH FILTER
BERM

65001-3266-14 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $9.55

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

65001-3266-14 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

671.000 $9.71

0.000

0.000

$0.00

$0.00

209-02.04 10" TEMPORARY SLOPE DRAIN

73008-3243-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

967.000 $9.71

0.000

0.000

$0.00

$0.00

209-02.04 10" TEMPORARY SLOPE DRAIN

65001-3266-14 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

572.000 $10.56

0.000

0.000

$0.00

$0.00

209-02.05 12" TEMPORARY SLOPE DRAIN
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65001-3266-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

437.000 $12.78

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN

73008-3243-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $12.78

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN

65001-3266-14 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,167.000 $15.03

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

73008-3243-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

478.000 $15.03

0.000

60.000

$0.00

$901.80

209-02.07 18" TEMPORARY SLOPE DRAIN

73008-3243-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $41.67

0.000

36.000

$0.00

$1,500.12

209-03.35 STREAM MITIGATION-LOG DROP
STRUCTURE

65001-3266-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,851.23

0.000

0.000

$0.00

$0.00

209-03.36 STREAM MITIGATION-STEP POOL

73008-3243-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,851.23

0.000

2.000

$0.00

$3,702.46

209-03.36 STREAM MITIGATION-STEP POOL
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65001-3266-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,926.04

0.000

0.000

$0.00

$0.00

209-03.37 STREAM MITIGATION CROSS
VANE STRUCTURE

73008-3243-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,926.04

0.000

1.000

$0.00

$2,926.04

209-03.37 STREAM MITIGATION CROSS
VANE STRUCTURE

65001-3266-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $5.00

0.000

0.000

$0.00

$0.00

209-03.44 STREAM MITIGATION - WILLOW
POLES (SPECIES)

73008-3243-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

654.000 $5.00

0.000

0.000

$0.00

$0.00

209-03.44 STREAM MITIGATION - WILLOW
POLES (SPECIES)

73008-3243-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,620.49

0.000

5.000

$0.00

$18,102.45

209-03.55 STREAM MITIGATION
(DESCRIPTION)

65001-3266-14 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $5.00

0.000

0.000

$0.00

$0.00

209-03.57 STREAM MITIGATION
(DESCRIPTION)

73008-3243-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $5.00

0.000

0.000

$0.00

$0.00

209-03.57 STREAM MITIGATION
(DESCRIPTION)
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5848.00 4,369.004,369.00 0.000.0065001-3266-14 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,179.000 $5.05

0.000

4,369.000

$0.00

$22,063.45

209-04 BRUSH BARRIERS

73008-3243-14 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,176.000 $5.05

0.000

2,508.000

$0.00

$12,665.40

209-04 BRUSH BARRIERS

65001-3266-14 0100 0330 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,079.000 $3.24

0.000

44.930

$0.00

$145.57

209-05 SEDIMENT REMOVAL

73008-3243-14 0100 0280 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,044.000 $3.24

0.000

209.770

$0.00

$679.65

209-05 SEDIMENT REMOVAL

65001-3266-14 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,548.000 $3.30

60.000

16,382.000

$198.00

$54,060.60

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

73008-3243-14 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,612.000 $3.30

0.000

9,335.000

$0.00

$30,805.50

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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390.00 490.00490.00 0.000.0065001-3266-14 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,722.000 $1.25

0.000

490.000

$0.00

$612.50

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

73008-3243-14 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,994.000 $1.25

0.000

3,057.000

$0.00

$3,821.25

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

65001-3266-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $132.44

0.000

52.000

$0.00

$6,886.88

209-08.07 ROCK CHECK DAM PER

73008-3243-14 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $132.44

0.000

43.000

$0.00

$5,694.92

209-08.07 ROCK CHECK DAM PER

65001-3266-14 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $255.77

0.000

14.000

$0.00

$3,580.78

209-08.08 ENHANCED ROCK CHECK DAM

73008-3243-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $255.77

0.000

7.000

$0.00

$1,790.39

209-08.08 ENHANCED ROCK CHECK DAM
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6392.00 2,254.002,254.00 50.000.0065001-3266-14 0100 0380 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,797.000 $1.97

50.000

2,254.000

$98.50

$4,440.38

209-09.01 SANDBAGS

73008-3243-14 0100 0330 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,085.000 $1.97

0.000

477.000

$0.00

$939.69

209-09.01 SANDBAGS

65001-3266-14 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $431.52

0.000

10.000

$0.00

$4,315.20

209-09.03 SEDIMENT FILTER BAG (15' X 15')

73008-3243-14 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $431.52

0.000

2.000

$0.00

$863.04

209-09.03 SEDIMENT FILTER BAG (15' X 15')

65001-3266-14 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $91.41

0.000

0.000

$0.00

$0.00

209-09.21 POLYACRYLAMIDE GEL LOGS

73008-3243-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $91.41

0.000

0.000

$0.00

$0.00

209-09.21 POLYACRYLAMIDE GEL LOGS
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0.00 50.0050.00 0.000.0065001-3266-14 0100 0410 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

608.000 $9.85

0.000

50.000

$0.00

$492.50

209-09.22 POLYACRYLAMIDE POWDER

73008-3243-14 0100 0360 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $9.85

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

65001-3266-14 0100 0420 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,084.000 $1.32

0.000

0.000

$0.00

$0.00

209-09.24 JUTE MESH FABRIC

73008-3243-14 0100 0370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,784.000 $1.32

0.000

0.000

$0.00

$0.00

209-09.24 JUTE MESH FABRIC

65001-3266-14 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $97.90

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

73008-3243-14 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $97.90

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)
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0.00 76.0076.00 0.000.0065001-3266-14 0100 0440 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,005.000 $1.32

0.000

76.000

$0.00

$100.32

209-10.20 TEMPORARY SEDIMENT TRAP

73008-3243-14 0100 0390 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $1.32

0.000

120.290

$0.00

$158.78

209-10.20 TEMPORARY SEDIMENT TRAP

65001-3266-14 0100 0450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,100.000 $0.78

0.000

9,994.420

$0.00

$7,795.65

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

73008-3243-14 0100 0400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,300.000 $0.78

0.000

1,222.220

$0.00

$953.33

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

65001-3266-14 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $165.63

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

73008-3243-14 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $165.63

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)
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1.00 2.002.00 0.000.0065001-3266-14 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $410.18

0.000

2.000

$0.00

$820.36

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

73008-3243-14 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $410.18

0.000

2.000

$0.00

$820.36

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

65001-3266-14 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $508.37

0.000

2.000

$0.00

$1,016.74

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

73008-3243-14 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $508.37

0.000

2.000

$0.00

$1,016.74

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

73008-3243-14 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $760.53

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

65001-3266-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,180.97

0.000

0.000

$0.00

$0.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)
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0.00 1.001.00 0.000.0065001-3266-14 0100 0500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,160.70

0.000

1.000

$0.00

$12,160.70

209-65.01 TEMPORARY STREAM
DIVERSION (DESCRIPTION)

73008-3243-14 0100 0450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,241.06

0.000

0.000

$0.00

$0.00

209-65.01 TEMPORARY STREAM
DIVERSION (DESCRIPTION)

65001-3266-14 0100 0510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,894.49

0.000

0.000

$0.00

$0.00

209-65.02 TEMPORARY STREAM
DIVERSION (DESCRIPTION)

73008-3243-14 0100 0460 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,841.73

0.000

1.000

$0.00

$14,841.73

209-65.02 TEMPORARY STREAM
DIVERSION (DESCRIPTION)

65001-3266-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,491.000 $5.16

0.000

79.000

$0.00

$407.64

209-65.03 TEMPORARY DIVERSION
CHANNEL

73008-3243-14 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

676.000 $5.16

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL
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65001-3266-14 0100 0530 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,677.36

0.000

0.000

$0.00

$0.00

209-65.14 TEMPORARY STREAM
DIVERSION

73008-3243-14 0100 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,516.03

0.000

0.000

$0.00

$0.00

209-65.14 TEMPORARY STREAM
DIVERSION

65001-3266-14 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

61,756.000 $22.09

22.590

1,451.090

$499.01

$32,054.58

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

73008-3243-14 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,213.000 $22.09

221.430

1,936.840

$4,891.39

$42,784.80

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

65001-3266-14 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,472.000 $27.61

0.000

4,431.560

$0.00

$122,355.37

303-01.01 GRANULAR BACKFILL
(ROADWAY)

73008-3243-14 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,733.000 $27.61

110.410

4,225.480

$3,048.42

$116,665.50

303-01.01 GRANULAR BACKFILL
(ROADWAY)
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820.77 881.47881.47 485.360.0065001-3266-14 0500 1940 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

153.000 $29.18

485.360

881.470

$14,162.80

$25,721.29

303-01.02 GRANULAR BACKFILL (BRIDGES)

73008-3243-14 0500 1880 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $29.18

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

65001-3266-14 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,678.000 $26.84

0.000

11,476.920

$0.00

$308,040.53

303-10.01 MINERAL AGGREGATE (SIZE 57)

73008-3243-14 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,667.000 $26.84

0.000

1,678.170

$0.00

$45,042.08

303-10.01 MINERAL AGGREGATE (SIZE 57)

65001-3266-14 0100 0570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,545.000 $68.50

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

73008-3243-14 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,956.000 $68.50

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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65001-3266-14 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,215.000 $83.28

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

73008-3243-14 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,781.000 $83.28

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

65001-3266-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

73008-3243-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

65001-3266-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

73008-3243-14 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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65001-3266-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

73008-3243-14 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

73008-3243-14 0100 0540 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,673.000 $22.09

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE

65001-3266-14 0100 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $412.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

73008-3243-14 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $412.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

65001-3266-14 0100 0600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

389.000 $15.45

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

73008-3243-14 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $15.45

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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65001-3266-14 0100 0610 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $603.01

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

73008-3243-14 0100 0570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $603.01

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

65001-3266-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

73008-3243-14 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

65001-3266-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

73008-3243-14 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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65001-3266-14 0100 0620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,499.000 $87.04

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

73008-3243-14 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,579.000 $87.04

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

65001-3266-14 0100 0630 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,764.000 $101.71

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

73008-3243-14 0100 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,524.000 $101.71

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

65001-3266-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

73008-3243-14 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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65001-3266-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

73008-3243-14 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

65001-3266-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

73008-3243-14 0100 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

65001-3266-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

73008-3243-14 0100 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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65001-3266-14 0100 0640 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.900 $417.15

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

73008-3243-14 0100 0600 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.600 $417.15

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

65001-3266-14 0100 0650 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.900 $417.15

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

73008-3243-14 0100 0610 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.600 $417.15

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

65001-3266-14 0100 0660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,905.000 $1.08

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

73008-3243-14 0100 0620 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,890.000 $1.08

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

73008-3243-14 0100 0630 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,673.000 $61.05

0.000

0.000

$0.00

$0.00

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"
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1525.85 400.25400.25 0.000.0065001-3266-14 0100 0670 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

524.000 $549.22

0.000

400.250

$0.00

$219,825.31

604-01.01 CLASS A CONCRETE (ROADWAY)

73008-3243-14 0100 0640 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

356.000 $549.22

0.000

374.490

$0.00

$205,677.40

604-01.01 CLASS A CONCRETE (ROADWAY)

65001-3266-14 0100 0680 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114,047.000 $0.75

0.000

77,621.900

$0.00

$58,216.43

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100

-5,041.43-6,721.900

0.000.000

73008-3243-14 0100 0650 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73,661.000 $0.75

0.000

60,906.900

$0.00

$45,680.18

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100

-3,611.18-4,814.900

0.000.000

65001-3266-14 0500 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $278.20

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

73008-3243-14 0500 9032 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $278.20

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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0.00 217,279.80217,279.80 0.000.0065001-3266-14 0500 1950 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

578,393.000 $0.84

0.000

217,279.800

$0.00

$182,515.03

604-02.03 EPOXY COATED REINFORCING
STEEL

73008-3243-14 0500 1890 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

184,407.000 $0.84

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

65001-3266-14 0500 1960 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,618.000 $695.50

0.000

592.510

$0.00

$412,090.71

604-03.01 CLASS A CONCRETE (BRIDGES)

73008-3243-14 0500 1900 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

487.000 $695.50

0.000

0.000

$0.00

$0.00

604-03.01 CLASS A CONCRETE (BRIDGES)

65001-3266-14 0500 1970 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

293,083.000 $0.72

0.000

107,977.000

$0.00

$77,743.44

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

73008-3243-14 0500 1910 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109,335.000 $0.72

0.000

0.000

$0.00

$0.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)
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65001-3266-14 0500 1980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

883.000 $205.64

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

73008-3243-14 0500 1920 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $205.64

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

65001-3266-14 0500 1990 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,192.000 $585.76

0.000

418.000

$0.00

$244,847.68

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19900500

-25,689.80418.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19900500

73,258.940.000

0.000.000

73008-3243-14 0500 1930 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

497.000 $585.76

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19300500

36,082.760.000

0.000.000
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1175.14 189.54189.54 0.000.0065001-3266-14 0900 9057 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $231.15

0.000

189.540

$0.00

$43,812.17

604-03.25 CLASS S CONCRETE
(FOUNDATION SEAL)

73008-3243-14 0500 1940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $231.15

0.000

0.000

$0.00

$0.00

604-03.25 CLASS S CONCRETE
(FOUNDATION SEAL)

65001-3266-14 0500 2000 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,108.000 $8.24

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

73008-3243-14 0500 1950 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,094.000 $8.24

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

65001-3266-14 0500 2010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,807.000 $2.55

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

73008-3243-14 0500 1960 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,098.000 $2.55

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)
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4661.83 4,146.754,146.75 1,715.440.0065001-3266-14 0500 2020 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,365.000 $76.03

1,715.440

4,146.750

$130,424.90

$315,277.40

604-07.03 RETAINING WALL (DESCRIPTION)/
(WALL NO. 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20200500

-143,684.904,146.750

-59,440.001,715.440

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT20200500

-174,468.930.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20200500

348,937.850.000

0.000.000

65001-3266-14 0500 2030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,060.000 $125.88

0.000

0.000

$0.00

$0.00

604-07.04 RETAINING WALL (DESCRIPTION)/
(WALL NO. 3)

73008-3243-14 0500 1970 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41,293.000 $99.00

0.000

6,526.210

$0.00

$646,094.79

604-07.05 RETAINING WALL (DESCRIPTION)/
(WALL NO 4 - ROANE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19700500

-202,194.875,835.350

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19700500

1,070,933.780.000

412,252.530.000

65001-3266-14 0500 2040 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,656.000 $99.00

0.000

6,060.930

$0.00

$600,032.07

604-07.06 RETAINING WALL (DESCRIPTION)/
(WALL NO. 4 - MORGAN)
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80552.12 15,053.2415,053.24 0.000.0065001-3266-14 0500 2050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75,191.000 $135.10

0.000

15,053.240

$0.00

$2,033,692.72

604-07.07 RETAINING WALL (DESCRIPTION)/
(WALL NO. 5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20500500

-755,128.0915,053.240

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20500500

951,193.850.000

33,657.240.000

65001-3266-14 0500 2060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,605.000 $71.55

0.000

3,731.000

$0.00

$266,953.05

604-07.08 RETAINING WALL (DESCRIPTION)/
(WALL NO. 6)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20600500

-54,104.852,161.600

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20600500

93,386.930.000

0.000.000

65001-3266-14 0500 2070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,796.000 $96.92

0.000

21,731.000

$0.00

$2,106,168.52

604-07.09 RETAINING WALL (DESCRIPTION)/
(WALL NO. 7)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20700500

-431,112.0112,709.670

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT20700500

-306,003.510.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20700500

737,115.520.000

0.000.000
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54691.52 16,031.2016,031.20 1,633.780.0065001-3266-14 0500 2080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,888.000 $75.23

1,633.780

16,031.200

$122,909.27

$1,206,027.18

604-07.10 RETAINING WALL (DESCRIPTION)/
(WALL NO. 8)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20800500

-183,333.686,962.920

-43,017.431,633.780

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20800500

258,626.940.000

118,310.690.000

65001-3266-14 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-3,205.700

$0.00

$-3,205.70

604-22.50 DEFECTIVE CONCRETE

73008-3243-14 0500 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

65001-3266-14 0500 2090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,306.000 $35.45

210.700

627.300

$7,469.32

$22,237.79

606-02.03 STEEL PILES (10 INCH)

73008-3243-14 0500 1980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,382.000 $35.45

0.000

0.000

$0.00

$0.00

606-02.03 STEEL PILES (10 INCH)
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191.00 88.3088.30 50.100.0065001-3266-14 0500 9066 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.97

50.100

88.300

$900.30

$1,586.75

606-02.04 STEEL PILES (10 INCH)
(CUT-OFFS)

73008-3243-14 0500 9067 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.97

0.000

0.000

$0.00

$0.00

606-02.04 STEEL PILES (10 INCH)
(CUT-OFFS)

65001-3266-14 0500 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $162.83

13.000

27.000

$2,116.79

$4,396.41

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

73008-3243-14 0500 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $162.83

0.000

0.000

$0.00

$0.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

65001-3266-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,842.000 $50.05

728.000

2,448.000

$36,436.40

$122,522.40

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06900100

-2,102.10-42.000

-2,102.10-42.000

73008-3243-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,481.000 $50.05

708.000

918.000

$35,435.40

$45,945.90

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)
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65001-3266-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

277.000 $64.93

0.000

0.000

$0.00

$0.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

73008-3243-14 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

543.000 $64.93

0.000

288.000

$0.00

$18,699.84

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

65001-3266-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

451.000 $88.88

0.000

424.000

$0.00

$37,685.12

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

73008-3243-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

772.000 $88.88

0.000

216.000

$0.00

$19,198.08

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

65001-3266-14 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $107.65

0.000

72.000

$0.00

$7,750.80

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

73008-3243-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

176.000 $107.65

0.000

0.000

$0.00

$0.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

65001-3266-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

305.000 $128.91

0.000

144.000

$0.00

$18,563.04

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)
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73008-3243-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $169.67

0.000

0.000

$0.00

$0.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)

65001-3266-14 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

231.000 $239.90

0.000

80.000

$0.00

$19,192.00

607-11.03 60" CONCRETE PIPE CULVERT
(CLASS III)

73008-3243-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $239.90

0.000

120.000

$0.00

$28,788.00

607-11.03 60" CONCRETE PIPE CULVERT
(CLASS III)

65001-3266-14 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $314.41

0.000

72.000

$0.00

$22,637.52

607-16.11 76"X 48" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

65001-3266-14 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $30.37

0.000

76.000

$0.00

$2,308.12

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

73008-3243-14 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

161.000 $30.37

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)
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81.00 102.00102.00 0.000.0065001-3266-14 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $37.79

0.000

102.000

$0.00

$3,854.58

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

73008-3243-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

221.000 $37.79

0.000

140.000

$0.00

$5,290.60

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

65001-3266-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $47.25

0.000

40.000

$0.00

$1,890.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

65001-3266-14 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $153.88

0.000

0.000

$0.00

$0.00

607-39.09 60" PIPE CULVERT (SIDE DRAIN)

65001-3266-14 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $48.59

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

73008-3243-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,884.00

0.000

0.000

$0.00

$0.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

73008-3243-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,502.00

0.000

0.000

$0.00

$0.00

611-01.03 MANHOLES, > 8' - 12' DEPTH
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0.00 1.001.00 0.000.0073008-3243-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,854.00

0.000

1.000

$0.00

$1,854.00

611-02.01 SPRING DRAIN BOX, TYPE 1

73008-3243-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,575.00

0.000

0.000

$0.00

$0.00

611-02.10 JUNCTION BOX, TYPE 1

73008-3243-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,884.00

0.000

1.000

$0.00

$2,884.00

611-02.11 JUNCTION BOX, TYPE 2

73008-3243-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,399.00

0.000

1.000

$0.00

$3,399.00

611-02.13 JUNCTION BOX, TYPE 4

65001-3266-14 0100 0810 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

129.000 $576.80

0.000

45.090

$0.00

$26,007.91

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

73008-3243-14 0100 0800 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $576.80

0.000

20.250

$0.00

$11,680.20

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

Page 46RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6003.00 1,779.001,779.00 0.000.0065001-3266-14 0100 0820 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,227.000 $1.34

0.000

1,779.000

$0.00

$2,383.86

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

73008-3243-14 0100 0810 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,823.000 $1.34

0.000

895.000

$0.00

$1,199.30

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

65001-3266-14 0100 0830 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,705.000 $2.83

0.000

0.000

$0.00

$0.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

73008-3243-14 0100 0820 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,980.000 $2.83

0.000

0.000

$0.00

$0.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

65001-3266-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,648.00

0.000

2.000

$0.00

$3,296.00

611-07.31 18IN ENDWALL (SIDE DRAIN)

73008-3243-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,648.00

0.000

0.000

$0.00

$0.00

611-07.31 18IN ENDWALL (SIDE DRAIN)
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2.00 3.803.80 0.000.0065001-3266-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,060.00

0.000

3.800

$0.00

$7,828.00

611-07.32 24IN ENDWALL (SIDE DRAIN)

73008-3243-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,060.00

0.000

1.800

$0.00

$3,708.00

611-07.32 24IN ENDWALL (SIDE DRAIN)

65001-3266-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,163.00

0.000

0.000

$0.00

$0.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

73008-3243-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,163.00

0.000

0.000

$0.00

$0.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

65001-3266-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,472.00

0.000

3.900

$0.00

$9,640.80

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

73008-3243-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,472.00

0.000

1.550

$0.00

$3,831.60

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH
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0.80 3.053.05 2.250.0065001-3266-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,884.00

2.250

3.050

$6,489.00

$8,796.20

611-38.03 CATCH BASINS, TYPE 38, > 8' - 12
DEPTH

73008-3243-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,884.00

0.000

0.800

$0.00

$2,307.20

611-38.03 CATCH BASINS, TYPE 38, > 8' - 12
DEPTH

65001-3266-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,605.00

0.000

0.000

$0.00

$0.00

611-38.05 CATCH BASINS, TYPE 38, > 16' -
20' DEPTH

65001-3266-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,369.00

-0.750

0.850

$-1,776.75

$2,013.65

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

73008-3243-14 0100 9537 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,369.00

0.750

0.750

$1,776.75

$1,776.75

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

65001-3266-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,399.00

0.000

0.000

$0.00

$0.00

611-39.04 CATCH BASINS, TYPE 39, > 12' -
16' DEPTH

65001-3266-14 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,914.00

0.000

0.000

$0.00

$0.00

611-39.05 CATCH BASINS, TYPE 39, > 16' -
20' DEPTH
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73008-3243-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,884.00

0.000

0.000

$0.00

$0.00

611-41.01 CATCH BASINS, TYPE 41, 0' - 4'
DEPTH

65001-3266-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $3,399.00

0.000

0.000

$0.00

$0.00

611-41.02 CATCH BASINS, TYPE 41, > 4' - 8'
DEPTH

73008-3243-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,399.00

0.000

0.000

$0.00

$0.00

611-41.02 CATCH BASINS, TYPE 41, > 4' - 8'
DEPTH

65001-3266-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,914.00

0.000

0.000

$0.00

$0.00

611-41.03 CATCH BASINS, TYPE 41, > 8' - 12
DEPTH
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1219.50 1,609.751,609.75 0.000.0065001-3266-14 0500 2110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,876.000 $161.88

0.000

1,609.750

$0.00

$260,586.33

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21100500

-195,439.741,609.750

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT21100500

-470,565.730.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21100500

941,131.460.000

0.000.000

73008-3243-14 0500 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,508.000 $161.88

0.000

0.000

$0.00

$0.00

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT20000500

-183,126.350.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20000500

366,252.690.000

0.000.000

65001-3266-14 0500 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,210.000 $52.24

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

73008-3243-14 0500 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

895.000 $52.24

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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620.00 445.00445.00 0.000.0065001-3266-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

446.000 $36.44

0.000

445.000

$0.00

$16,215.80

621-03.02 18" TEMPORARY DRAINAGE PIPE

73008-3243-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

683.000 $36.44

0.000

245.000

$0.00

$8,927.80

621-03.02 18" TEMPORARY DRAINAGE PIPE

65001-3266-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $43.58

0.000

725.000

$0.00

$31,595.50

621-03.03 24" TEMPORARY DRAINAGE PIPE

73008-3243-14 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $43.58

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

65001-3266-14 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

522.000 $55.03

0.000

140.000

$0.00

$7,704.20

621-03.05 36" TEMPORARY DRAINAGE PIPE

65001-3266-14 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $65.47

0.000

200.000

$0.00

$13,094.00

621-03.06 42" TEMPORARY DRAINAGE PIPE

73008-3243-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $65.47

0.000

0.000

$0.00

$0.00

621-03.06 42" TEMPORARY DRAINAGE PIPE
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65001-3266-14 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $80.38

0.000

0.000

$0.00

$0.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

73008-3243-14 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

294.000 $80.38

0.000

0.000

$0.00

$0.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

65001-3266-14 0100 1000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

545.000 $293.55

35.130

35.130

$10,312.41

$10,312.41

703-01 CEMENT CONCRETE DITCH
PAVING

73008-3243-14 0100 0940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $293.55

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

65001-3266-14 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

432.000 $66.95

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

73008-3243-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

189.000 $66.95

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS
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65001-3266-14 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $83.69

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

73008-3243-14 0100 9037 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $83.69

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

65001-3266-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,170.000 $15.45

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

73008-3243-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,753.000 $15.45

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

65001-3266-14 0100 9012 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.18

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

73008-3243-14 0100 9034 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.18

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL
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65001-3266-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $566.50

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

73008-3243-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $566.50

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

73008-3243-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,648.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

65001-3266-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $566.50

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

73008-3243-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $566.50

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

65001-3266-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,931.25

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

73008-3243-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,931.25

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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3.00 4.004.00 0.000.0065001-3266-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,386.00

0.000

4.000

$0.00

$25,544.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

73008-3243-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,386.00

0.000

2.000

$0.00

$12,772.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

65001-3266-14 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

804.000 $1.03

0.000

169.000

$0.00

$174.07

706-01 GUARDRAIL REMOVED

73008-3243-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

337.000 $1.03

0.000

80.000

$0.00

$82.40

706-01 GUARDRAIL REMOVED

73008-3243-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $16.48

0.000

0.000

$0.00

$0.00

707-01.50 CHAIN-LINK FENCE (__ FOOT)/(8
FOOT)

73008-3243-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $206.00

0.000

0.000

$0.00

$0.00

707-01.51 END & CORNER POST
ASSEMBLY (CHAIN-LINK FENCE
__')/(CHAIN-LINK FENCE 8')

73008-3243-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $463.50

0.000

0.000

$0.00

$0.00

707-01.52 GATE - CHAIN-LINK FENCE (__
FOOT - DESCRIPTION)/(8 FOOT - 
WIDE)
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24382.00 11,749.0011,749.00 0.000.0065001-3266-14 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,112.000 $1.47

0.000

11,749.000

$0.00

$17,271.03

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

73008-3243-14 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,603.000 $1.47

0.000

5,847.000

$0.00

$8,595.09

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

65001-3266-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $139.05

0.000

0.000

$0.00

$0.00

708-01.01 MONUMENTS (DESCRIPTION)/
(R.O.W.)

73008-3243-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $139.05

0.000

0.000

$0.00

$0.00

708-01.01 MONUMENTS (DESCRIPTION)/
(R.O.W.)

65001-3266-14 0100 1100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $592.65

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

65001-3266-14 0100 1110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $27.87

0.000

758.990

$0.00

$21,153.05

709-05.05 MACHINED RIP-RAP (CLASS A-3)

73008-3243-14 0100 1080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

683.000 $27.87

0.000

319.920

$0.00

$8,916.17

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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58622.39 4,727.904,727.90 111.140.0065001-3266-14 0100 1120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,586.000 $28.72

111.140

4,727.900

$3,191.94

$135,785.29

709-05.06 MACHINED RIP-RAP (CLASS A-1)

73008-3243-14 0100 1090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,022.000 $28.72

43.440

1,892.340

$1,247.60

$54,348.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

65001-3266-14 0100 1130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,132.000 $27.56

258.830

1,937.880

$7,133.35

$53,407.97

709-05.08 MACHINED RIP-RAP (CLASS B)

73008-3243-14 0100 1100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,472.000 $27.56

43.650

1,362.440

$1,202.99

$37,548.85

709-05.08 MACHINED RIP-RAP (CLASS B)

65001-3266-14 0100 1140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,237.000 $27.56

0.000

1,678.830

$0.00

$46,268.55

709-05.09 MACHINED RIP-RAP (CLASS C)

73008-3243-14 0100 1110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,398.000 $27.56

0.000

415.560

$0.00

$11,452.83

709-05.09 MACHINED RIP-RAP (CLASS C)
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65001-3266-14 0100 1150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $380.00

0.000

0.000

$0.00

$0.00

709-05.81 ROCK RIFFLES

73008-3243-14 0100 1120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $570.00

0.000

1.000

$0.00

$570.00

709-05.81 ROCK RIFFLES

65001-3266-14 0100 1160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.500 $27.86

0.000

0.000

$0.00

$0.00

709-05.83 EMBEDDED RIPRAP

73008-3243-14 0100 1130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $27.86

0.000

0.000

$0.00

$0.00

709-05.83 EMBEDDED RIPRAP

73008-3243-14 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $5.15

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

73008-3243-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $412.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

73008-3243-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $412.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)
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73008-3243-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $412.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

65001-3266-14 0500 2130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

587.000 $20.82

0.000

155.000

$0.00

$3,227.10

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

73008-3243-14 0500 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $20.82

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

65001-3266-14 0500 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $10.31

0.000

20.000

$0.00

$206.20

710-09.02 6" PIPE UNDERDRAIN

73008-3243-14 0500 2030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $10.31

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

65001-3266-14 0100 1170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $2.35

0.000

16,983.780

$0.00

$39,911.88

710-13.03 FILTER CLOTH
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65001-3266-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,930.000 $47.32

0.000

0.000

$0.00

$0.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

73008-3243-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

801.000 $47.32

0.000

0.000

$0.00

$0.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

65001-3266-14 0100 1190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $207,255.07

0.000

0.567

$0.00

$117,513.62

712-01 TRAFFIC CONTROL

73008-3243-14 0100 1190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $138,170.04

0.000

0.567

$0.00

$78,342.41

712-01 TRAFFIC CONTROL

65001-3266-14 0100 9055 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.76

0.000

3,240.000

$0.00

$70,502.40

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

73008-3243-14 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,600.000 $21.76

0.000

1,330.000

$0.00

$28,940.80

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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0.00 255.00255.00 0.000.0065001-3266-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

242.000 $44.29

0.000

255.000

$0.00

$11,293.95

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

73008-3243-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

212.000 $44.29

0.000

183.000

$0.00

$8,105.07

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

65001-3266-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $49.44

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

73008-3243-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $49.44

0.000

12.000

$0.00

$593.28

712-05.01 WARNING LIGHTS (TYPE A)

65001-3266-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $49.44

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

73008-3243-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $49.44

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)
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289.50 138.00138.00 0.000.0065001-3266-14 0100 1230 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

354.000 $7.21

0.000

138.000

$0.00

$994.98

712-06 SIGNS (CONSTRUCTION)

73008-3243-14 0100 1240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

812.000 $7.21

0.000

576.500

$0.00

$4,156.57

712-06 SIGNS (CONSTRUCTION)

65001-3266-14 0100 9056 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.91

0.000

126.000

$0.00

$1,752.66

712-06.01 VERTICAL PANELS

73008-3243-14 0100 1250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $13.91

0.000

40.000

$0.00

$556.40

712-06.01 VERTICAL PANELS

65001-3266-14 0100 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

576.000 $14.27

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

73008-3243-14 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

564.000 $14.27

0.000

72.000

$0.00

$1,027.44

712-07.03 TEMPORARY BARRICADES (TYPE
III)

Page 63RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

87033.50 12,579.0012,579.00 0.000.0065001-3266-14 0100 9053 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

12,579.000

$0.00

$12,579.00

712-08.01 UNIFORMED POLICE OFFICER

73008-3243-14 0100 9054 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

3,003.000

$0.00

$3,003.00

712-08.01 UNIFORMED POLICE OFFICER

65001-3266-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,236.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

73008-3243-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,236.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

65001-3266-14 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $2.34

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

73008-3243-14 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $2.34

0.000

79.000

$0.00

$184.86

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12800100

-184.86-79.000

0.000.000
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65001-3266-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $32.96

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

65001-3266-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $32.96

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

73008-3243-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $32.96

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

65001-3266-14 0100 1290 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,409.000 $3.61

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

73008-3243-14 0100 1300 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,788.000 $3.61

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

65001-3266-14 0100 1300 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,497.000 $4.79

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

73008-3243-14 0100 1310 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,396.000 $4.79

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST
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65001-3266-14 0100 1310 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

620.000 $13.24

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

73008-3243-14 0100 1320 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

471.000 $13.24

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

65001-3266-14 0100 1320 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

456.000 $14.94

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

73008-3243-14 0100 1330 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

382.000 $14.94

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

65001-3266-14 0100 1330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $309.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

73008-3243-14 0100 1340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $206.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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0.00 1.001.00 0.000.0065001-3266-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,343.00

0.000

1.000

$0.00

$8,343.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

73008-3243-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,343.00

0.000

1.000

$0.00

$8,343.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

65001-3266-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $30.39

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

73008-3243-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

269.000 $30.39

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

65001-3266-14 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $13.13

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

73008-3243-14 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $13.13

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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65001-3266-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $131.33

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

73008-3243-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $131.33

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

65001-3266-14 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

985.000 $1.55

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

73008-3243-14 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $1.55

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

65001-3266-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $334.75

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

65001-3266-14 0100 1400 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $643.75

0.000

5.216

$0.00

$3,357.80

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

73008-3243-14 0100 1400 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $643.75

0.000

4.113

$0.00

$2,647.74

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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73008-3243-14 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,400.000 $0.57

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

73008-3243-14 0100 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $6.70

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

65001-3266-14 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $0.77

0.000

0.000

$0.00

$0.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

73008-3243-14 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $0.77

0.000

0.000

$0.00

$0.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

65001-3266-14 0100 1420 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.020 $4,377.50

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

73008-3243-14 0100 1440 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.150 $4,377.50

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

73008-3243-14 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

268.000 $1.80

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE
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0.50 1.001.00 0.000.0065001-3266-14 0100 1430 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $968,012.47

0.000

1.000

$0.00

$968,012.47

717-01 MOBILIZATION

73008-3243-14 0100 1460 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $645,341.65

0.000

1.000

$0.00

$645,341.65

717-01 MOBILIZATION

65001-3266-14 0100 1440 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,146.000 $13.64

0.000

973.340

$0.00

$13,276.36

740-06.01 GEOMEMBRANE

73008-3243-14 0100 1470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,186.000 $13.64

0.000

0.000

$0.00

$0.00

740-06.01 GEOMEMBRANE

65001-3266-14 0100 1450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,732.000 $2.15

0.000

2,868.440

$0.00

$6,167.15

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

73008-3243-14 0100 1480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,281.000 $2.15

0.000

1,059.000

$0.00

$2,276.85

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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65001-3266-14 0100 1460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,420.000 $1.31

0.000

0.000

$0.00

$0.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

73008-3243-14 0100 1490 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,661.000 $1.31

0.000

0.000

$0.00

$0.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

73008-3243-14 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,206.000 $2.54

0.000

0.000

$0.00

$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(SEE PLANS)

65001-3266-14 0100 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,652.000 $2.69

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS

73008-3243-14 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,284.000 $2.69

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS

65001-3266-14 0100 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,040.000 $2.98

0.000

0.000

$0.00

$0.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS

73008-3243-14 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,777.000 $2.98

0.000

380.000

$0.00

$1,132.40

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS
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256007.00 25,981.0025,981.00 140.000.0065001-3266-14 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,552.000 $2.98

140.000

25,981.000

$417.20

$77,423.38

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(SEE PLANS

73008-3243-14 0100 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,742.000 $2.98

60.000

14,859.000

$178.80

$44,279.82

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(SEE PLANS

65001-3266-14 0900 2150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,811.000 $3.83

0.000

11,524.000

$0.00

$44,136.92

760-13.01 INSTALL OVERHEAD
CONDUCTOR - 336 AAC

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21500900

-7,665.578,811.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21500900

7,665.570.000

0.000.000

73008-3243-14 0900 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,603.000 $3.83

0.000

6,368.000

$0.00

$24,389.44

760-13.01 INSTALL OVERHEAD
CONDUCTOR - 336 AAC

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20400900

-5,540.166,368.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20400900

5,744.610.000

0.000.000

Page 72RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 3,841.003,841.00 0.000.0065001-3266-14 0900 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,940.000 $2.98

0.000

3,841.000

$0.00

$11,446.18

760-13.02 INSTALL OVERHEAD
CONDUCTOR - 4/0 AAC

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21600900

-1,764.002,940.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21600900

1,764.000.000

0.000.000

73008-3243-14 0900 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,201.000 $2.98

0.000

1,013.000

$0.00

$3,018.74

760-13.02 INSTALL OVERHEAD
CONDUCTOR - 4/0 AAC

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20500900

-607.801,013.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20500900

1,320.600.000

0.000.000
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1110.00 0.000.00 0.000.0065001-3266-14 0900 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,599.000 $3.03

0.000

0.000

$0.00

$0.00

760-13.03 INSTALL OVERHEAD
CONDUCOTR - 3/0 ACSR

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21700900

1,806.870.000

0.000.000

73008-3243-14 0900 9058 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.03

0.000

1,110.000

$0.00

$3,363.30

760-13.03 INSTALL OVERHEAD
CONDUCOTR - 3/0 ACSR

65001-3266-14 0900 2180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

533.000 $2.55

0.000

600.000

$0.00

$1,530.00

760-13.04 INSTALL OVER HEAD
CONDUCTOR - 1/0 ACSR

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21800900

-298.48533.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21800900

298.480.000

0.000.000

73008-3243-14 0900 9062 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.55

0.000

0.000

$0.00

$0.00

760-13.04 INSTALL OVER HEAD
CONDUCTOR - 1/0 ACSR
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474.00 1,746.001,746.00 0.000.0065001-3266-14 0900 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,270.000 $2.22

0.000

1,746.000

$0.00

$3,876.12

760-13.05 INSTALL OVERHEAD
CONDUCTOR - #2ACSR

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21900900

-546.101,270.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21900900

546.100.000

0.000.000

73008-3243-14 0900 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,158.000 $2.22

0.000

7,240.000

$0.00

$16,072.80

760-13.05 INSTALL OVERHEAD
CONDUCTOR - #2ACSR

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20600900

-1,357.943,158.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20600900

1,357.940.000

0.000.000

65001-3266-14 0900 9063 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.45

0.000

0.000

$0.00

$0.00

760-13.07 INSTALL OVERHEAD
CONDUCTOR - #2 TPX

73008-3243-14 0900 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $5.45

0.000

162.000

$0.00

$882.90

760-13.07 INSTALL OVERHEAD
CONDUCTOR - #2 TPX

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20700900

-399.6497.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20700900

399.640.000

0.000.000
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0.00 1.001.00 0.000.0065001-3266-14 0900 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,203.30

0.000

1.000

$0.00

$3,203.30

760-13.08 INSTALL WOOD POLE CLASS 1
60FT LENGTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22000900

-1,112.841.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000900

1,112.840.000

0.000.000

65001-3266-14 0900 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,544.10

0.000

5.000

$0.00

$12,720.50

760-13.09 INSTALL WOOD POLE CLASS 2 55
FT LENGTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22100900

-2,928.404.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22100900

2,928.400.000

0.000.000

73008-3243-14 0900 9059 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,544.10

0.000

4.000

$0.00

$10,176.40

760-13.09 INSTALL WOOD POLE CLASS 2 55
FT LENGTH
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1.00 4.004.00 0.000.0065001-3266-14 0900 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,168.15

0.000

4.000

$0.00

$8,672.60

760-13.10 INSTALL WOOD POLE CLASS 2 50
FT LENGTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22200900

-1,242.102.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22200900

1,242.100.000

0.000.000

73008-3243-14 0900 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,168.15

0.000

8.000

$0.00

$17,345.20

760-13.10 INSTALL WOOD POLE CLASS 2 50
FT LENGTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20800900

-3,105.255.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20800900

3,105.250.000

0.000.000
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20.00 8.008.00 0.000.0065001-3266-14 0900 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,823.10

0.000

8.000

$0.00

$14,584.80

760-13.11 INSTALL WOOD POLE CLASS 3 45
FT LENGTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22300900

-3,927.608.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22300900

4,418.550.000

0.000.000

73008-3243-14 0900 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,823.10

0.000

9.000

$0.00

$16,407.90

760-13.11 INSTALL WOOD POLE CLASS 3 45
FT LENGTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20900900

-4,418.559.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20900900

5,400.450.000

0.000.000

73008-3243-14 0900 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,560.45

0.000

6.000

$0.00

$9,362.70

760-13.12 INSTALL WOOD POLE CLASS 4 40
FT LENGTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21000900

-2,176.926.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21000900

2,539.740.000

0.000.000
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0.00 1.001.00 0.000.0065001-3266-14 0900 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $664.35

0.000

1.000

$0.00

$664.35

760-13.13 INSTALL ELECTRIC UTILITY ASSY
(C1C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22400900

-134.501.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22400900

134.500.000

0.000.000

65001-3266-14 0900 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $762.20

0.000

12.000

$0.00

$9,146.40

760-13.14 INSTALL ELECTRIC UTILITY ASSY
(C1-2CL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22500900

-2,039.139.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22500900

2,039.130.000

0.000.000

73008-3243-14 0900 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $762.20

0.000

5.000

$0.00

$3,811.00

760-13.14 INSTALL ELECTRIC UTILITY ASSY
(C1-2CL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21100900

-1,132.855.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21100900

1,585.990.000

0.000.000
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3.00 3.003.00 0.000.0073008-3243-14 0900 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,163.90

0.000

3.000

$0.00

$3,491.70

760-13.15 INSTALL ELECTRIC UTILITY ASSY
(C1-3CL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21200900

-761.762.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21200900

761.760.000

0.000.000

65001-3266-14 0900 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,086.65

0.000

1.000

$0.00

$1,086.65

760-13.16 INSTALL ELECTRIC UTILITY ASSY
(C2C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22600900

-302.671.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22600900

302.670.000

0.000.000

65001-3266-14 0900 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,694.35

0.000

2.000

$0.00

$3,388.70

760-13.17 INSTALL ELECTRIC UTILITY ASSY
(C2-2CL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700900

-852.142.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700900

852.140.000

0.000.000
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0.00 1.001.00 0.000.0073008-3243-14 0900 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,333.85

0.000

1.000

$0.00

$1,333.85

760-13.21 INSTALL ELECTRIC UTILITY ASSY
(C7C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21300900

-223.751.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21300900

223.750.000

0.000.000

65001-3266-14 0900 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,617.10

0.000

1.000

$0.00

$1,617.10

760-13.22 INSTALL ELECTRIC UTILITY ASSY
(C7-1C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22800900

-269.791.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22800900

539.580.000

0.000.000

73008-3243-14 0900 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,617.10

0.000

1.000

$0.00

$1,617.10

760-13.22 INSTALL ELECTRIC UTILITY ASSY
(C7-1C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21400900

-269.791.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21400900

269.790.000

0.000.000
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1.00 2.002.00 0.000.0065001-3266-14 0900 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,909.75

0.000

2.000

$0.00

$5,819.50

760-13.23 INSTALL ELECTRIC UTILITY ASSY
(C8C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22900900

-526.191.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900900

526.190.000

0.000.000

65001-3266-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,429.90

0.000

1.000

$0.00

$3,429.90

760-13.24 INSTALL ELECTRIC UTILITY ASSY
(C8-3CL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23000900

-587.431.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000900

587.430.000

0.000.000

73008-3243-14 0900 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,429.90

0.000

2.000

$0.00

$6,859.80

760-13.24 INSTALL ELECTRIC UTILITY ASSY
(C8-3CL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21500900

-1,174.862.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21500900

1,762.290.000

0.000.000
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0.00 1.001.00 0.000.0073008-3243-14 0900 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $216.30

0.000

1.000

$0.00

$216.30

760-13.25 INSTALL ELECTRIC UTILITY ASSY
(A1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21600900

-32.761.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21600900

65.520.000

0.000.000

73008-3243-14 0900 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $293.55

0.000

3.000

$0.00

$880.65

760-13.27 INSTALL ELECTRIC UTILITY ASSY
(A2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21700900

-75.071.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21700900

75.070.000

0.000.000

73008-3243-14 0900 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $303.85

0.000

3.000

$0.00

$911.55

760-13.28 INSTALL ELECTRIC UTILITY ASSY
(A3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21800900

-99.082.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21800900

99.080.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0065001-3266-14 0900 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $288.40

0.000

2.000

$0.00

$576.80

760-13.30 INSTALL ELECTRIC UTILITY ASSY
(A5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23100900

-48.141.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100900

48.140.000

0.000.000

73008-3243-14 0900 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $288.40

0.000

3.000

$0.00

$865.20

760-13.30 INSTALL ELECTRIC UTILITY ASSY
(A5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21900900

-144.423.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21900900

144.420.000

0.000.000

73008-3243-14 0900 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $314.15

0.000

0.000

$0.00

$0.00

760-13.31 INSTALL ELECTRIC UTILITY ASSY
(A5-1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000900

220.800.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10.00 1.001.00 0.000.0065001-3266-14 0900 9060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $375.95

0.000

1.000

$0.00

$375.95

760-13.32 INSTALL ELECTRIC UTILITY ASSY
(A5-2)

73008-3243-14 0900 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $375.95

0.000

2.000

$0.00

$751.90

760-13.32 INSTALL ELECTRIC UTILITY ASSY
(A5-2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22100900

-183.182.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22100900

183.180.000

0.000.000

73008-3243-14 0900 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $381.10

0.000

0.000

$0.00

$0.00

760-13.33 INSTALL ELECTRIC UTILITY ASSY
(A5-2A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22200900

83.400.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3266-14 0900 9064 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $448.05

0.000

0.000

$0.00

$0.00

760-13.34 INSTALL ELECTRIC UTILITY ASSY
(A6)

73008-3243-14 0900 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $448.05

0.000

3.000

$0.00

$1,344.15

760-13.34 INSTALL ELECTRIC UTILITY ASSY
(A6)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22300900

-146.962.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22300900

146.960.000

0.000.000

73008-3243-14 0900 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $839.45

0.000

2.000

$0.00

$1,678.90

760-13.36 INSTALL ELECTRIC UTILITY ASSY
(A8)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22400900

-427.802.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22400900

427.800.000

0.000.000
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10.00 6.006.00 0.000.0065001-3266-14 0900 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $427.45

0.000

6.000

$0.00

$2,564.70

760-13.37 INSTALL ELECTRIC UTILITY ASSY
(M2-11R)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23200900

-372.964.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23200900

372.960.000

0.000.000

73008-3243-14 0900 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $427.45

0.000

17.000

$0.00

$7,266.65

760-13.37 INSTALL ELECTRIC UTILITY ASSY
(M2-11R)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22500900

-1,212.1213.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22500900

1,212.120.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24.00 11.0011.00 0.000.0065001-3266-14 0900 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $314.15

0.000

11.000

$0.00

$3,455.65

760-13.38 INSTALL ELECTRIC UTILITY ASSY
(M2-12B)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23300900

-899.8011.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23300900

899.800.000

0.000.000

73008-3243-14 0900 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $314.15

0.000

9.000

$0.00

$2,827.35

760-13.38 INSTALL ELECTRIC UTILITY ASSY
(M2-12B)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22600900

-736.209.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22600900

818.000.000

0.000.000

65001-3266-14 0900 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $386.25

0.000

1.000

$0.00

$386.25

760-13.40 INSTALL ELECTRIC UTILITY ASSY
(E1-2F)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23400900

-71.941.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400900

71.940.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

84.00 28.0028.00 0.000.0065001-3266-14 0900 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $283.25

0.000

28.000

$0.00

$7,931.00

760-13.41 INSTALL ELECTRIC UTILITY ASSY
(E1-2T)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23500900

-1,282.6020.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23500900

1,282.600.000

0.000.000

73008-3243-14 0900 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $283.25

0.000

24.000

$0.00

$6,798.00

760-13.41 INSTALL ELECTRIC UTILITY ASSY
(E1-2T)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700900

-1,346.7321.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700900

1,346.730.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18.00 16.0016.00 0.000.0065001-3266-14 0900 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $41.20

0.000

16.000

$0.00

$659.20

760-13.43 INSTALL ELECTRIC UTILITY ASSY
(E3-10P)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23600900

-64.6416.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23600900

84.840.000

0.000.000

73008-3243-14 0900 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $41.20

0.000

22.000

$0.00

$906.40

760-13.43 INSTALL ELECTRIC UTILITY ASSY
(E3-10P)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22800900

-88.8822.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22800900

88.880.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

81.00 27.0027.00 0.000.0065001-3266-14 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $973.35

0.000

27.000

$0.00

$26,280.45

760-13.46 INSTALL ELECTRIC UTILITY ASSY
(FP-2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23700900

-5,599.2321.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23700900

5,599.230.000

0.000.000

73008-3243-14 0900 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $973.35

0.000

23.000

$0.00

$22,387.05

760-13.46 INSTALL ELECTRIC UTILITY ASSY
(FP-2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22900900

-5,332.6020.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900900

5,332.600.000

0.000.000
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Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0065001-3266-14 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $880.65

0.000

1.000

$0.00

$880.65

760-13.48 INSTALL ELECTRIC UTILITY ASSY
(G11-15)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23800900

-39.371.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23800900

39.370.000

0.000.000

73008-3243-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $880.65

0.000

3.000

$0.00

$2,641.95

760-13.48 INSTALL ELECTRIC UTILITY ASSY
(G11-15)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23000900

-118.113.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000900

157.480.000

0.000.000

73008-3243-14 0900 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $108.15

0.000

0.000

$0.00

$0.00

760-13.50 INSTALL ELECTRIC UTILITY ASSY
(K6)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100900

24.140.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0065001-3266-14 0900 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $103.00

0.000

0.000

$0.00

$0.00

760-13.51 INSTALL ELECTRIC UTILITY ASSY
(K7)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23900900

143.290.000

0.000.000

73008-3243-14 0900 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $103.00

0.000

2.000

$0.00

$206.00

760-13.51 INSTALL ELECTRIC UTILITY ASSY
(K7)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23200900

-286.582.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23200900

573.160.000

0.000.000

73008-3243-14 0900 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $159.65

0.000

0.000

$0.00

$0.00

760-13.53 INSTALL ELECTRIC UTILITY ASSY
(M5-2S)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23300900

46.160.000

0.000.000

73008-3243-14 0900 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $149.35

0.000

0.000

$0.00

$0.00

760-13.54 INSTALL ELECTRIC UTILITY ASSY
(M5-4A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400900

13.150.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0065001-3266-14 0900 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $139.05

0.000

0.000

$0.00

$0.00

760-13.55 INSTALL ELECTRIC UTILITY ASSY
(M5-5S)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24000900

58.320.000

0.000.000

73008-3243-14 0900 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $139.05

0.000

4.000

$0.00

$556.20

760-13.55 INSTALL ELECTRIC UTILITY ASSY
(M5-5S)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23500900

-38.884.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23500900

272.160.000

0.000.000
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STATE OF TENNESSEE
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Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 3.003.00 0.000.0065001-3266-14 0900 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $478.95

0.000

3.000

$0.00

$1,436.85

760-13.58 INSTALL ELECTRIC UTILITY ASSY
(M5-10C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24100900

-206.631.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24100900

206.630.000

0.000.000

73008-3243-14 0900 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $478.95

0.000

5.000

$0.00

$2,394.75

760-13.58 INSTALL ELECTRIC UTILITY ASSY
(M5-10C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23600900

-1,033.155.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23600900

1,033.150.000

0.000.000

65001-3266-14 0900 9065 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $592.25

0.000

0.000

$0.00

$0.00

760-13.60 INSTALL ELECTRIC UTILITY ASSY
(SL-2)

73008-3243-14 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $592.25

0.000

2.000

$0.00

$1,184.50

760-13.60 INSTALL ELECTRIC UTILITY ASSY
(SL-2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23700900

-84.851.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23700900

84.850.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.15 1.001.00 0.000.0065001-3266-14 0900 2420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,722.91

0.000

1.000

$0.00

$21,722.91

760-13.62 REMOVE OVERHEAD PRI.
CONDUCTORS

73008-3243-14 0900 2380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,722.90

0.000

1.000

$0.00

$21,722.90

760-13.62 REMOVE OVERHEAD PRI.
CONDUCTORS

65001-3266-14 0900 2430 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,333.06

0.000

1.000

$0.00

$6,333.06

760-13.64 REMOVE OVERHEAD SEC.
CONDUCTORS

73008-3243-14 0900 2390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,333.06

0.000

1.000

$0.00

$6,333.06

760-13.64 REMOVE OVERHEAD SEC.
CONDUCTORS

65001-3266-14 0900 2440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,138.67

0.000

1.000

$0.00

$9,138.67

760-13.65 REMOVE WOOD POLES'

73008-3243-14 0900 2400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,138.68

0.000

1.000

$0.00

$9,138.68

760-13.65 REMOVE WOOD POLES'
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.15 1.001.00 0.000.0065001-3266-14 0900 2450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,759.00

0.000

1.000

$0.00

$15,759.00

760-13.66 REMOVE OH ELECTRIC UTILITY
PRI ASSY

73008-3243-14 0900 2410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,759.00

0.000

1.000

$0.00

$15,759.00

760-13.66 REMOVE OH ELECTRIC UTILITY
PRI ASSY

65001-3266-14 0900 2460 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,600.25

0.000

1.000

$0.00

$14,600.25

760-13.67 REMOVE OH ELECTRIC UTILITY
GUY/ANCHOR ASSY

73008-3243-14 0900 2420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,600.25

0.000

1.000

$0.00

$14,600.25

760-13.67 REMOVE OH ELECTRIC UTILITY
GUY/ANCHOR ASSY

65001-3266-14 0900 2470 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $584.53

0.000

1.000

$0.00

$584.53

760-13.68 REMOVE OH ELECTRIC UTILITY
MISC ASSY

73008-3243-14 0900 2430 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $584.52

0.000

1.000

$0.00

$584.52

760-13.68 REMOVE OH ELECTRIC UTILITY
MISC ASSY
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0.00 1.001.00 0.000.0065001-3266-14 0900 2480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,369.00

0.000

1.000

$0.00

$2,369.00

760-13.69 REMOVE OH ELECTRIC UTILITY
SEC ASSY

73008-3243-14 0900 2440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,369.00

0.000

1.000

$0.00

$2,369.00

760-13.69 REMOVE OH ELECTRIC UTILITY
SEC ASSY

65001-3266-14 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $468.65

0.000

0.000

$0.00

$0.00

760-13.71 REMOVE ELECTRIC UTILITY ASSY
(G11-10)

65001-3266-14 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $468.65

0.000

1.000

$0.00

$468.65

760-13.72 REMOVE ELECTRIC UTILITY ASSY
(G11-15)

73008-3243-14 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $468.65

0.000

2.000

$0.00

$937.30

760-13.72 REMOVE ELECTRIC UTILITY ASSY
(G11-15)

73008-3243-14 0901 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $358.44

0.000

0.000

$0.00

$0.00

773-24.44 PLACE ANCHOR 1-1/4 IN TRIPLE
EYE

73008-3243-14 0901 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $940.60

0.000

0.000

$0.00

$0.00

773-24.45 PLACE WOOD POLE - 45FT
CLASS 3
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73008-3243-14 0901 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $154.50

0.000

0.000

$0.00

$0.00

773-24.46 REMOVE 30FT POLE

73008-3243-14 0901 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $185.40

0.000

0.000

$0.00

$0.00

773-24.47 REMOVE 40FT POLE

73008-3243-14 0901 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $37.08

0.000

0.000

$0.00

$0.00

773-24.48 REMOVE 12IN PEDESTAL

73008-3243-14 0901 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $166.86

0.000

0.000

$0.00

$0.00

773-24.49 PLACE SPLICE PEDESTAL

73008-3243-14 0901 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $4.33

0.000

0.000

$0.00

$0.00

773-24.50 PLACE BURIED COPPER CABLE
AT 24IN COVER

65001-3266-14 0901 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $940.60

0.000

2.000

$0.00

$1,881.20

773-26.42 45-3    45 FOOT CLASS 3    WOOD
POLE  (SPEC A45-3)

73008-3243-14 0902 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $940.60

0.000

0.000

$0.00

$0.00

773-26.42 45-3    45 FOOT CLASS 3    WOOD
POLE  (SPEC A45-3)
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65001-3266-14 0901 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,257.09

0.000

0.000

$0.00

$0.00

773-26.43 55-2    55 FOOT CLASS 2    WOOD
POLE (SPEC A55-2)

73008-3243-14 0902 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,257.09

0.000

0.000

$0.00

$0.00

773-26.43 55-2    55 FOOT CLASS 2    WOOD
POLE (SPEC A55-2)

65001-3266-14 0901 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.11

0.000

534.000

$0.00

$592.74

773-26.44 CO(36)E    36 FIBER LASHED TO
EXISTING STRAND

73008-3243-14 0902 2550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,152.000 $1.11

0.000

0.000

$0.00

$0.00

773-26.44 CO(36)E    36 FIBER LASHED TO
EXISTING STRAND

65001-3266-14 0901 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.93

0.000

432.000

$0.00

$2,561.76

773-26.45 CW12-24(10M)    AERIAL FILLED
CABLE     10M STRAND

73008-3243-14 0902 2560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $5.93

0.000

0.000

$0.00

$0.00

773-26.45 CW12-24(10M)    AERIAL FILLED
CABLE     10M STRAND
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65001-3266-14 0901 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.43

0.000

0.000

$0.00

$0.00

773-26.46 CW25-24(10M)    AERIAL FILLED
CABLE    10M STRAND

73008-3243-14 0902 2570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $6.43

0.000

0.000

$0.00

$0.00

773-26.46 CW25-24(10M)    AERIAL FILLED
CABLE    10M STRAND

65001-3266-14 0901 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.33

0.000

0.000

$0.00

$0.00

773-26.47 CW100-24(10M)    AERIAL FILLED
CABLE    10M STRAND

73008-3243-14 0902 2580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,752.000 $4.33

0.000

0.000

$0.00

$0.00

773-26.47 CW100-24(10M)    AERIAL FILLED
CABLE    10M STRAND

65001-3266-14 0901 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $123.60

0.000

0.000

$0.00

$0.00

773-26.48 HAC(12-24)    AERIAL NONFILLED
CLOSURE

73008-3243-14 0902 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $123.60

0.000

0.000

$0.00

$0.00

773-26.48 HAC(12-24)    AERIAL NONFILLED
CLOSURE
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65001-3266-14 0901 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $123.60

0.000

0.000

$0.00

$0.00

773-26.49 HAC(50-24)    AERIAL NONFILLED
CLOSURE

73008-3243-14 0902 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $123.60

0.000

0.000

$0.00

$0.00

773-26.49 HAC(50-24)    AERIAL NONFILLED
CLOSURE

65001-3266-14 0901 9508 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $123.60

0.000

0.000

$0.00

$0.00

773-26.50 HAC(100-24)    AERIAL NONFILLED
CLOSURE

73008-3243-14 0902 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $123.60

0.000

0.000

$0.00

$0.00

773-26.50 HAC(100-24)    AERIAL NONFILLED
CLOSURE

65001-3266-14 0901 9509 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $772.50

0.000

0.000

$0.00

$0.00

773-26.51 HACO(36)    AERIAL NONFILLED
FIBER OPTIC CLOSURE

73008-3243-14 0902 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $772.50

0.000

0.000

$0.00

$0.00

773-26.51 HACO(36)    AERIAL NONFILLED
FIBER OPTIC CLOSURE
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0.00 2.002.00 0.000.0065001-3266-14 0901 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $123.60

0.000

2.000

$0.00

$247.20

773-26.52 HAFO  SB    FIBER OPTIC SNOW
SHOE (SPEC PM92)

73008-3243-14 0902 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $123.60

0.000

0.000

$0.00

$0.00

773-26.52 HAFO  SB    FIBER OPTIC SNOW
SHOE (SPEC PM92)

65001-3266-14 0901 9511 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $118.66

0.000

9.000

$0.00

$1,067.94

773-26.53 PE1-3G    10M STRAND DOWN
GUY

73008-3243-14 0902 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $118.66

0.000

0.000

$0.00

$0.00

773-26.53 PE1-3G    10M STRAND DOWN
GUY

65001-3266-14 0901 9512 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $232.37

0.000

7.000

$0.00

$1,626.59

773-26.54 PF1-5A    EXPANDING ANCHOR
ANCHOR

73008-3243-14 0902 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $232.37

0.000

0.000

$0.00

$0.00

773-26.54 PF1-5A    EXPANDING ANCHOR
ANCHOR
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65001-3266-14 0901 9513 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.14

0.000

0.000

$0.00

$0.00

773-26.55 PM52-1   POLE NUMBER (SPEC
PM52)

73008-3243-14 0902 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $32.14

0.000

0.000

$0.00

$0.00

773-26.55 PM52-1   POLE NUMBER (SPEC
PM52)

65001-3266-14 0901 9514 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.37

0.000

8.000

$0.00

$266.96

773-26.56 PM11   GUY GUARD

73008-3243-14 0902 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $33.37

0.000

0.000

$0.00

$0.00

773-26.56 PM11   GUY GUARD

65001-3266-14 0100 9515 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.43

0.000

10.000

$0.00

$284.30

773-26.57 PM2A   GROUND WIRE ELECTRIC
NEUTRAL

73008-3243-14 0902 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $28.43

0.000

0.000

$0.00

$0.00

773-26.57 PM2A   GROUND WIRE ELECTRIC
NEUTRAL

Page 104RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/30/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3266-14 0901 9516 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.94

0.000

0.000

$0.00

$0.00

773-26.58 SEA2-22    AERIAL TWO PAIR
DROP

73008-3243-14 0902 2690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $4.94

0.000

0.000

$0.00

$0.00

773-26.58 SEA2-22    AERIAL TWO PAIR
DROP

65001-3266-14 0901 9517 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.72

0.000

0.000

$0.00

$0.00

773-26.59 WPE TRANSFER OR TIGHTEN
EXISTING DOWN GUY

73008-3243-14 0902 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24.72

0.000

0.000

$0.00

$0.00

773-26.59 WPE TRANSFER OR TIGHTEN
EXISTING DOWN GUY

65001-3266-14 0901 9518 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.24

0.000

3,972.000

$0.00

$4,925.28

773-26.60 WC    RELASHING EXISTING
AERIAL CABLE STRAND

73008-3243-14 0902 2710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $1.24

0.000

0.000

$0.00

$0.00

773-26.60 WC    RELASHING EXISTING
AERIAL CABLE STRAND
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9.00 13.0013.00 0.000.0065001-3266-14 0901 9519 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $61.80

0.000

13.000

$0.00

$803.40

773-26.61 WC1    REMOVE & REATTACH
AERIAL CABLE

73008-3243-14 0902 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $61.80

0.000

0.000

$0.00

$0.00

773-26.61 WC1    REMOVE & REATTACH
AERIAL CABLE

65001-3266-14 0901 9520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $74.16

0.000

11.000

$0.00

$815.76

773-26.62 WC2    SAME AS WC1  ON
ANGLE/DEAD-END POLE

73008-3243-14 0902 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $74.16

0.000

0.000

$0.00

$0.00

773-26.62 WC2    SAME AS WC1  ON
ANGLE/DEAD-END POLE

65001-3266-14 0901 9521 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.71

0.000

0.000

$0.00

$0.00

773-26.63 WHC    RE-TERMINATE ONE
EXISTING CABLE SPLICE

73008-3243-14 0902 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $3.71

0.000

0.000

$0.00

$0.00

773-26.63 WHC    RE-TERMINATE ONE
EXISTING CABLE SPLICE
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65001-3266-14 0901 9522 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.36

0.000

0.000

$0.00

$0.00

773-26.64 WSEA    REARRANGE ONE
EXISTING AERIAL DROP

73008-3243-14 0902 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12.36

0.000

0.000

$0.00

$0.00

773-26.64 WSEA    REARRANGE ONE
EXISTING AERIAL DROP

65001-3266-14 0901 9523 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $38.93

0.000

0.000

$0.00

$0.00

773-26.65 WHO    RE-TERMINATE ONE
FIBER FUSION SPLICE

73008-3243-14 0902 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $38.93

0.000

0.000

$0.00

$0.00

773-26.65 WHO    RE-TERMINATE ONE
FIBER FUSION SPLICE

65001-3266-14 0901 9524 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $216.30

0.000

9.000

$0.00

$1,946.70

773-26.66 XX   POLE    REMOVE ANY SIZE
WOOD POLE

73008-3243-14 0902 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $216.30

0.000

0.000

$0.00

$0.00

773-26.66 XX   POLE    REMOVE ANY SIZE
WOOD POLE
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405.00 1,015.001,015.00 0.000.0065001-3266-14 0901 9525 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.93

0.000

1,015.000

$0.00

$943.95

773-26.67 XXCA    REMOVE ANY SIZE
AERIAL CABLE/STRAND

73008-3243-14 0902 2780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,960.000 $0.93

0.000

0.000

$0.00

$0.00

773-26.67 XXCA    REMOVE ANY SIZE
AERIAL CABLE/STRAND

65001-3266-14 0901 9526 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.31

0.000

0.000

$0.00

$0.00

773-26.68 XXDW    REMOVE ANY SIZE
DISTRIBUTION WIRE

73008-3243-14 0902 2790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $0.31

0.000

0.000

$0.00

$0.00

773-26.68 XXDW    REMOVE ANY SIZE
DISTRIBUTION WIRE

65001-3266-14 0901 9527 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.72

0.000

8.000

$0.00

$197.76

773-26.69 XXPE   REMOVE ANY SIZE DOWN
OR OVERHEAD GUY

73008-3243-14 0902 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $24.72

0.000

0.000

$0.00

$0.00

773-26.69 XXPE   REMOVE ANY SIZE DOWN
OR OVERHEAD GUY
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1.00 6.006.00 0.000.0065001-3266-14 0901 9528 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.37

0.000

6.000

$0.00

$200.22

773-26.70 XXPF    REMOVE ANY SIZE OR
TYPE OF ANCHOR ROD

73008-3243-14 0902 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $33.37

0.000

0.000

$0.00

$0.00

773-26.70 XXPF    REMOVE ANY SIZE OR
TYPE OF ANCHOR ROD

65001-3266-14 0901 9529 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.36

0.000

0.000

$0.00

$0.00

773-26.71 XXSEA    REMOVE ANY SIZE
AERIAL DROP

73008-3243-14 0902 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12.36

0.000

0.000

$0.00

$0.00

773-26.71 XXSEA    REMOVE ANY SIZE
AERIAL DROP

65001-3266-14 0902 2510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $33.07

0.000

36.000

$0.00

$1,190.52

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

73008-3243-14 0903 2830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $33.07

0.000

96.000

$0.00

$3,174.72

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

73008-3243-14 0903 2840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $38.78

0.000

0.000

$0.00

$0.00

795-01.04 6IN DIP SLIP JOINT WATER LINE
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65001-3266-14 0902 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $51.32

0.000

0.000

$0.00

$0.00

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

73008-3243-14 0903 2850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $51.32

0.000

566.000

$0.00

$29,047.12

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

73008-3243-14 0903 2860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $32.73

0.000

3,168.000

$0.00

$103,688.64

795-01.06 8IN DIP SLIP JOINT WATER LINE

65001-3266-14 0902 2530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $86.48

0.000

911.000

$0.00

$78,783.28

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

65001-3266-14 0902 9533 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $86.48

0.000

950.000

$0.00

$82,156.00

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE/VECP 12IN DIP
RESTRAINED JOINT WATER LINE

73008-3243-14 0903 2870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

625.000 $86.48

0.000

1,061.000

$0.00

$91,755.28

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE
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7187.00 7,391.007,391.00 0.000.0065001-3266-14 0902 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,000.000 $56.89

0.000

7,391.000

$0.00

$420,473.99

795-01.10 12IN DIP SLIP JOINT WATER LINE

73008-3243-14 0903 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $56.89

0.000

597.000

$0.00

$33,963.33

795-01.10 12IN DIP SLIP JOINT WATER LINE

65001-3266-14 0902 2550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $11.82

0.000

0.000

$0.00

$0.00

795-02.01 2IN HDPE WATER LINE

73008-3243-14 0903 2890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $11.82

0.000

0.000

$0.00

$0.00

795-02.01 2IN HDPE WATER LINE

65001-3266-14 0902 2560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $87.86

0.000

0.000

$0.00

$0.00

795-02.07 12IN HDPE WATER LINE

73008-3243-14 0903 2900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $87.86

0.000

0.000

$0.00

$0.00

795-02.07 12IN HDPE WATER LINE
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65001-3266-14 0902 2570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $8.29

0.000

0.000

$0.00

$0.00

795-03.02 2IN PVC WATER LINE

73008-3243-14 0903 2910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,035.000 $8.29

0.000

800.000

$0.00

$6,632.00

795-03.02 2IN PVC WATER LINE

65001-3266-14 0902 2580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $16.38

0.000

933.000

$0.00

$15,282.54

795-05.01 HDD 2IN HDPE CARRIER
PIPE-UNCON

73008-3243-14 0903 2920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $16.38

0.000

0.000

$0.00

$0.00

795-05.01 HDD 2IN HDPE CARRIER
PIPE-UNCON

65001-3266-14 0902 2590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,350.000 $437.47

0.000

0.000

$0.00

$0.00

795-05.22 HDD 16IN HDPE CASING
PIPE-ROCK

65001-3266-14 0902 2600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $285.49

0.000

0.000

$0.00

$0.00

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

73008-3243-14 0903 2930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $285.49

0.000

0.000

$0.00

$0.00

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.
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0.00 50.0050.00 0.000.0065001-3266-14 0902 2610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $350.90

0.000

50.000

$0.00

$17,545.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

65001-3266-14 0902 2620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $443.77

0.000

0.000

$0.00

$0.00

795-05.68 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

73008-3243-14 0903 2940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $443.77

0.000

110.000

$0.00

$48,814.70

795-05.68 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

65001-3266-14 0902 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $625.19

0.000

0.000

$0.00

$0.00

795-06.01 CONNECT TO 2IN WATER LINE

73008-3243-14 0903 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $625.19

0.000

3.000

$0.00

$1,875.57

795-06.01 CONNECT TO 2IN WATER LINE

73008-3243-14 0903 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $694.54

0.000

0.000

$0.00

$0.00

795-06.02 CONNECT TO 3IN WATER LINE
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65001-3266-14 0902 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $1,046.11

0.000

0.000

$0.00

$0.00

795-06.04 CONNECT TO 6IN WATER LINE

73008-3243-14 0903 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,046.11

0.000

0.000

$0.00

$0.00

795-06.04 CONNECT TO 6IN WATER LINE

65001-3266-14 0902 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,390.64

0.000

0.000

$0.00

$0.00

795-06.05 CONNECT TO 8IN WATER LINE

65001-3266-14 0902 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,542.85

0.000

1.000

$0.00

$1,542.85

795-06.06 CONNECT TO 10IN WATER LINE

73008-3243-14 0903 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,542.85

0.000

1.000

$0.00

$1,542.85

795-06.06 CONNECT TO 10IN WATER LINE

73008-3243-14 0903 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $726.76

0.000

1.000

$0.00

$726.76

795-08.03 4IN GATE VALVE ASSEMBLY

73008-3243-14 0903 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $889.92

0.000

4.000

$0.00

$3,559.68

795-08.04 6IN GATE VALVE ASSEMBLY
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0.00 1.001.00 0.000.0065001-3266-14 0902 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,352.75

0.000

1.000

$0.00

$1,352.75

795-08.05 8IN GATE VALVE ASSEMBLY

73008-3243-14 0903 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,352.75

0.000

7.000

$0.00

$9,469.25

795-08.05 8IN GATE VALVE ASSEMBLY

65001-3266-14 0902 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,841.31

0.000

1.000

$0.00

$1,841.31

795-08.06 10IN GATE VALVE ASSEMBLY

73008-3243-14 0903 9061 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,841.31

0.000

1.000

$0.00

$1,841.31

795-08.06 10IN GATE VALVE ASSEMBLY
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11.00 7.007.00 0.000.0065001-3266-14 0902 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,517.06

0.000

7.000

$0.00

$17,619.42

795-08.09 12IN GATE VALVE ASSEMBLY

65001-3266-14 0902 9536 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,517.06

0.000

2.000

$0.00

$5,034.12

795-08.09 12IN GATE VALVE
ASSEMBLY/VECP 12IN GATE
VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95360902

0.000.000

5,034.122.000

73008-3243-14 0903 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,517.06

0.000

5.000

$0.00

$12,585.30

795-08.09 12IN GATE VALVE ASSEMBLY

65001-3266-14 0902 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,562.90

0.000

7.000

$0.00

$10,940.30

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

73008-3243-14 0903 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,562.90

0.000

7.000

$0.00

$10,940.30

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

73008-3243-14 0903 3040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $19.83

0.000

5.000

$0.00

$99.15

795-09.12 2IN COPPER SERVICE PIPE
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65001-3266-14 0902 2710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $5.57

0.000

0.000

$0.00

$0.00

795-09.14 3/4IN HDPE SERVICE PIPE

73008-3243-14 0903 3050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $5.57

0.000

1,320.000

$0.00

$7,352.40

795-09.14 3/4IN HDPE SERVICE PIPE

65001-3266-14 0902 2720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $9.03

0.000

1,550.000

$0.00

$13,996.50

795-09.28 3/4IN COPPER SERVICE PIPE

73008-3243-14 0903 3060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $9.03

0.000

96.000

$0.00

$866.88

795-09.28 3/4IN COPPER SERVICE PIPE

73008-3243-14 0903 3070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $11.68

0.000

55.000

$0.00

$642.40

795-09.29 1IN COPPER SERVICE PIPE

65001-3266-14 0902 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,803.39

0.000

3.000

$0.00

$5,410.17

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY

73008-3243-14 0903 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,803.39

0.000

1.000

$0.00

$1,803.39

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY
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0.00 1.001.00 0.000.0065001-3266-14 0902 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,229.34

0.000

1.000

$0.00

$2,229.34

795-11.01 BLOW-OFF ASSEMBLY

65001-3266-14 0902 9535 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,803.39

0.000

1.000

$0.00

$1,803.39

795-11.01 BLOW-OFF ASSEMBLY/VECP 1"
BLOW-OFF ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95350902

0.000.000

1,803.391.000

73008-3243-14 0903 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,229.34

0.000

1.000

$0.00

$2,229.34

795-11.01 BLOW-OFF ASSEMBLY

65001-3266-14 0902 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,712.99

0.000

2.000

$0.00

$7,425.98

795-11.02 FIRE HYDRANT ASSEMBLY

65001-3266-14 0902 9534 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,712.99

0.000

1.000

$0.00

$3,712.99

795-11.02 FIRE HYDRANT ASSEMBLY/VECP
FIRE HYDRANT ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95340902

0.000.000

3,712.991.000

73008-3243-14 0903 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,712.99

0.000

1.000

$0.00

$3,712.99

795-11.02 FIRE HYDRANT ASSEMBLY
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65001-3266-14 0902 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $716.55

0.000

0.000

$0.00

$0.00

795-12.01 REMOVE FIRE HYDRANT

73008-3243-14 0903 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $716.55

0.000

0.000

$0.00

$0.00

795-12.01 REMOVE FIRE HYDRANT

65001-3266-14 0902 2770 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $5.19

0.000

2,005.000

$0.00

$10,405.95

795-13.01 DI FITTINGS

73008-3243-14 0903 3120 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $5.19

0.000

4,834.000

$0.00

$25,088.46

795-13.01 DI FITTINGS

65001-3266-14 0902 2780 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $19.07

0.000

0.000

$0.00

$0.00

795-13.02 HDPE FITTINGS

65001-3266-14 0902 9531 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $112,775.03

0.000

1.000

$0.00

$112,775.03

795-13.05 CREEK CROSSING (#)/12" DIP
WATER LINE CREEK CROSSING

65001-3266-14 0902 9532 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $116,804.00

0.000

1.000

$0.00

$116,804.00

795-13.05 CREEK CROSSING (#)/12IN DIP
WATER LINE CREEK CROSSING
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0.00 120.00120.00 0.000.0065001-3266-14 0902 2790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $30.78

0.000

120.000

$0.00

$3,693.60

795-14.05 CONCRETE ENCASEMENT

73008-3243-14 0903 3130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $30.78

0.000

0.000

$0.00

$0.00

795-14.05 CONCRETE ENCASEMENT

73008-3243-14 0903 3140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $100.61

0.000

0.000

$0.00

$0.00

795-15.02 12IN STEEL CASING PIPE OPEN
CUT METHOD

65001-3266-14 0902 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $149.04

0.000

0.000

$0.00

$0.00

795-15.04 18IN STEEL CASING PIPE OPEN
CUT METHOD

73008-3243-14 0903 3150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $145.22

0.000

20.000

$0.00

$2,904.40

795-15.07 24IN STEEL CASING PIPE OPEN
CUT METHOD

65001-3266-14 0100 1500 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $22.66

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

73008-3243-14 0100 1540 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $22.66

0.000

43.460

$0.00

$984.80

801-01 SEEDING (WITH MULCH)
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1661.36 734.91734.91 0.000.0065001-3266-14 0100 1510 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,188.000 $16.48

0.000

734.910

$0.00

$12,111.32

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

73008-3243-14 0100 1550 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,500.000 $16.48

0.000

688.620

$0.00

$11,348.46

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

65001-3266-14 0100 1520 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $57.68

0.000

0.000

$0.00

$0.00

801-01.13 BONDED FIBER MATRIX
HYDROMULCH (WITHOUT SEED)

73008-3243-14 0100 1560 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $57.68

0.000

0.000

$0.00

$0.00

801-01.13 BONDED FIBER MATRIX
HYDROMULCH (WITHOUT SEED)

65001-3266-14 0100 1530 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

131.000 $39.14

0.000

0.000

$0.00

$0.00

801-01.30 COVER CROP SEED MIX
(RIPZN/FLPL) W/MULCH

73008-3243-14 0100 1570 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.500 $39.14

0.000

41.370

$0.00

$1,619.22

801-01.30 COVER CROP SEED MIX
(RIPZN/FLPL) W/MULCH
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65001-3266-14 0100 1540 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $41.20

0.000

0.000

$0.00

$0.00

801-01.34 GRASS SEED MIX (RIPZN/FLPL)

73008-3243-14 0100 1580 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.500 $41.20

0.000

41.370

$0.00

$1,704.44

801-01.34 GRASS SEED MIX (RIPZN/FLPL)

65001-3266-14 0100 1550 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,382.000 $12.36

0.000

248.000

$0.00

$3,065.28

801-01.65 TEMPORARY MULCH

73008-3243-14 0100 1590 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,155.000 $12.36

0.000

281.300

$0.00

$3,476.87

801-01.65 TEMPORARY MULCH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15900100

0.000.000

16.071.300

65001-3266-14 0100 1560 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

854.000 $11.33

0.000

433.540

$0.00

$4,912.01

801-02 SEEDING (WITHOUT MULCH)

73008-3243-14 0100 1600 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

836.000 $11.33

0.000

261.470

$0.00

$2,962.46

801-02 SEEDING (WITHOUT MULCH)
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65001-3266-14 0100 1570 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,179.000 $3.09

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

73008-3243-14 0100 1610 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

915.000 $3.09

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

65001-3266-14 0100 9020 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.60

0.000

0.000

$0.00

$0.00

801-06 MULCH

73008-3243-14 0100 9042 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.60

0.000

0.000

$0.00

$0.00

801-06 MULCH

65001-3266-14 0100 1580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $154.50

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

73008-3243-14 0100 1620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $154.50

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)
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65001-3266-14 0100 1590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $25.75

0.000

0.000

$0.00

$0.00

801-09 AGRICULTURAL LIME

73008-3243-14 0100 1630 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $25.75

0.000

0.000

$0.00

$0.00

801-09 AGRICULTURAL LIME

65001-3266-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $4.12

0.000

0.000

$0.00

$0.00

802-02.01 SEEDLINGS (DESCRIPTION)/
(HAZEL ALDER)

73008-3243-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $4.12

0.000

0.000

$0.00

$0.00

802-02.01 SEEDLINGS (DESCRIPTION)/
(HAZEL ALDER)

65001-3266-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $4.12

0.000

0.000

$0.00

$0.00

802-02.02 SEEDLINGS (DESCRIPTION)/
(PAWPAW)

73008-3243-14 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $4.12

0.000

0.000

$0.00

$0.00

802-02.02 SEEDLINGS (DESCRIPTION)/
(PAWPAW)
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65001-3266-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $20.60

0.000

0.000

$0.00

$0.00

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

73008-3243-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $20.60

0.000

0.000

$0.00

$0.00

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

73008-3243-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $23.69

0.000

0.000

$0.00

$0.00

802-11.16 FRAXINUS PENNSYLVANICA
(GREEN ASH 2-5FT CNTNR
GRWN)

65001-3266-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $23.69

0.000

0.000

$0.00

$0.00

802-11.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM 2-5FT CNTNR
GRWN)

65001-3266-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $23.69

0.000

0.000

$0.00

$0.00

802-11.19 LIRIODENDRON TULIPIFERA
(TULIP POPLAR 2-5FT CNTNR
GRWN)

73008-3243-14 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $23.69

0.000

0.000

$0.00

$0.00

802-11.19 LIRIODENDRON TULIPIFERA
(TULIP POPLAR 2-5FT CNTNR
GRWN)
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65001-3266-14 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $23.69

0.000

0.000

$0.00

$0.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

73008-3243-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $23.69

0.000

0.000

$0.00

$0.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

65001-3266-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $4.12

0.000

0.000

$0.00

$0.00

802-12.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM SEEDLNG B.R.)

65001-3266-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $4.12

0.000

0.000

$0.00

$0.00

802-12.19 LIRIODENDRON TULIPIFERA
(TULIP POPLAR SEEDLNG B.R.)

65001-3266-14 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $4.12

0.000

0.000

$0.00

$0.00

802-12.26 PLATANUS OCCIDENTALIS
(SYCAMORE SEEDLNG B.R.)

65001-3266-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $25.75

0.000

0.000

$0.00

$0.00

802-13.01 ALNUS SERRULATA (HAZEL
ALDER 2-5FT CNTNR GRWN)
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65001-3266-14 0100 1700 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34,347.000 $2.78

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

73008-3243-14 0100 1700 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,061.000 $2.78

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

65001-3266-14 0100 1710 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

63,928.000 $0.79

0.000

3,300.000

$0.00

$2,607.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

73008-3243-14 0100 1710 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,834.000 $0.79

0.000

15,897.100

$0.00

$12,558.71

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

65001-3266-14 0100 1720 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,032.000 $0.82

0.000

44,867.790

$0.00

$36,791.59

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

73008-3243-14 0100 1720 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,898.000 $0.82

0.000

13,154.060

$0.00

$10,786.33

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

65001-3266-14 0100 1730 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $1.24

0.000

0.000

$0.00

$0.00

805-12.04 EROSION CONTROL BLANKET
(TYPE IV)

73008-3243-14 0100 1730 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,525.000 $1.24

0.000

4,595.670

$0.00

$5,698.63

805-12.04 EROSION CONTROL BLANKET
(TYPE IV)
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65001-3266-14 0100 1740 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $5.25

0.000

0.000

$0.00

$0.00

805-12.08 700 GRAM COIR FIBER EROSION
BLANKET

73008-3243-14 0100 1740 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $5.25

0.000

0.000

$0.00

$0.00

805-12.08 700 GRAM COIR FIBER EROSION
BLANKET

65001-3266-14 0100 1750 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $927.00

0.000

1.000

$0.00

$927.00

806-02.03 PROJECT MOWING

73008-3243-14 0100 1750 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $927.00

0.000

1.000

$0.00

$927.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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